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Alameda - Contra Costa Transit 

District

(A) High Speed Fabric Doors                                                                                           

(B) Revenue Vehicle Surveillance 

Cameras and System Project

Alameda and 

Contra Costa 

Counties

Oct-08 $2,148,388 $2,168,388 $21,807 COMPLETE

Amador County Transportation 

Commission

Sutter Hill Transit Center Amador 

County

Oct-08 $33,136 $21,104 $1,370 Extended until June 30 

2012. 

Antelope Valley Transit Authority (A) Facility Perimeter Security Project                                                                            

(B) Video Surveillance & Controlled 

Facility Access

Antelope 

Valley

Oct-08 $95,786 $95,786 TBD COMPLETE

Arvin, City of Surveillance System Arvin Oct-08 $86,154 $88,695 $2,541 COMPLETE

Auburn Transit Surveillance System Auburn Oct-08 $9,041 $9,875 $449 COMPLETE

Banning Pass Transit New Surveillance System Banning Oct-08 $1,182 $1,182 $0 COMPLETE

Barstow Area Transit Security Enhancements Barstow Oct-08 $46,794 $0 $0 Extension has been 

granted until March 31, 

2012

Buellton, City of Interoperable Radio Systems Buellton Oct-08 $3,764 $3,792 $47 COMPLETE

Butte County Association of 

Governments

Security Cameras Butte County Oct-08 $181,978 $187,601 $6,220 COMPLETE

Central Contra Costa Transit 

Authority

Onboard Security Cameras Contra Costa 

County

Oct-08 $116,919 $116,919 $2,701 COMPLETE

Chowchilla, City of Closed Circuit Television Chowchilla Oct-08 $7,889 $9,123 $1,234 COMPLETE

Clovis Transit Clovis Transit Security Cameras Clovis Oct-08 $73,704 $74,686 $1,238 COMPLETE

Culver City, City of Vehicle Locator/Video Camera Equip. Culver City Oct-08 $66,090 $66,090 $0 COMPLETE

Del Norte Local Transportation 

Commission

Interoperable Radio Communications Del Norte Oct-08 $23,546 $24,432 $886  COMPLETE

Delano, City of Security Cameras on Busses Delano Oct-08 $41,735 $41,735 $0 COMPLETE

Dinuba, City of Digital Video Systems Dinuba Oct-08 $15,706 $15,836 $130 COMPLETE

Eastern Contra Costa Transit 

Authority

Disaster Preparedness 

Communications Equipment 

Contra Costa 

County

Oct-09 $47,440 $47,656 $125  COMPLETE

Easy Lift Transportation Response and Preparedness Santa Barbara Oct-08 $8,084 $8,084 $16  COMPLETE

El Dorado County Transit Authority Bus Surveillance Systems El Dorado 

County

Oct-08 $124,854 $125.566.52 $713 COMPLETE

Elk Grove, City of CNG Fueling Station Security 

Enhancements 

Elk Grove 3/1/2011 $111,856 $111,856 $0 COMPLETE

Escalon, City of New Surveillance System and Security 

Improvements

Escalon Jan-09 $15,000 $16,079 $1,079 COMPLETE

Fairfield, City of Transit Facilities Security Cameras Fairfield Oct-08 $12,078 $12,078 $65 COMPLETE

Folsom, City of Audiovisual Surveillance Folsom Oct-08 $24,000 $24,000 $0 COMPLETE
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Foothill Transit System System Security Improvements West Covina Jan-09 $327,193 $330,358 $3,165 COMPLETE

Fresno County Rural Transit 

Agency

Surveillance Recording System Fresno County Jan-09 $169,697 $66,662 $1,414 COMPLETE

Fresno, City of (Department of 

Transportation)

(A) Bus Stop Lighting                                                                                                       

(B) Video Surveillance Equipment                                                                                             

(C) Video Surveillance Equipment

Fresno Oct-08 $169,677 $178,884 $9,187 COMPLETE

Gardena, City of Onboard Bus Surveillance Cameras Gardena Oct-08 $76,732 $0 $2,108 Extension granted 

estimated completion: 

June 30, 2012. Waiting on 

future grant years to fund 

the remainder of the 

project.

Glenn County Transportation 

Commission

Security Improvements Glenn County Oct-08 $23,000 $23,038 $38 COMPLETE

Gold Coast Transit (A) Onboard Security Camera System                                                                                

(B) Onboard Security Camera System

Oxnard Oct-08 $60,865 $60,865 $724 COMPLETE

Golden Empire Transit District GET Security Program Bakersfield Feb-09 $381,000 $0 $0 Extension until March 31, 

2012

Golden Gate Bridge, Highway and 

Transportation Authority

Communication Information System San Francisco Oct-08 $802,488 $806,479 $3,991 COMPLETE

Guadalupe, City of Surveillance System Guadalupe Jan-09 $10,216 $10,216 $0 COMPLETE

Imperial County IVC Transfer Terminal Imperial 

County

Jan-10 $133,338 $133,338 $0 COMPLETE

Inyo County Local Transportation 

Commission

Security Lighting Inyo County Oct-09 $18,207 $6,005 $537 Extension Granted. 

Estimated Completion: 

March 31, 2012.

Kern County Regional Transit Emergency Generators Kern County Oct-08 $145,142 $145,142 $5,519 COMPLETE

Kings County Area Public Transit 

Agency

New Surveillance System Kings County Oct-08 $142,087 $147,139 $1,175 COMPLETE

Lake Transit Authority Interoperable Radio Communications Lake County Oct-08 $54,674 $55,257 $583 COMPLETE

Lassen County Lassen Rule Bus Security Fencing Lassen County Jan-10 $30,156 $30,448 $292 COMPLETE

Lincoln, City of Station Security Lincoln Oct-09 $24,047 $26,904 $129 COMPLETE

Livermore Amador Valley Transit 

Authority

(A) CESRS Compatible Base Station                                                                               

(B)  LCD display for EOC                                                                                                         

(C) Radio Frequency Strategic Plan 

Livermore Oct-09 $36,696 $27,739 $756 COMPLETE
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Lodi, City of Security Access Improvements Lodi Oct-08 $53,731 $45,629 $993 Extension Granted. 

Estimated Completion: 

March 31, 2012.

Lompoc, City of Onboard Bus Security Systems Lompoc Oct-09 $49,912 $0 $1,095 Extension Granted. 

Estimated Completion: 

March 31, 2012.

Long Beach Public Transportation 

Company

Emergency Generators Long Beach Oct-08 $371,111 $371,111 $708 COMPLETE

Los Angeles County Metropolitan 

Transportation Authority

Metro Rail Gating Resubmit Los Angeles 

County

Oct-08 $16,103,043 $16,293,117 $190,074 COMPLETE

Madera, City of Mobile Digital Video Security System Madera Oct-08 $43,810 $43,810 $1,085 COMPLETE

Manteca, City of Bus Stop Security Manteca Oct-08 $50,000 $0 $708 Extension Granted. 

Estimated Completion: 

March 31, 2012.

Mendocino Transit Authority (A) Ukiah Yard Automatic Gate                                                                                       

(B) Ukiah Yard Security Cameras                                                                                      

(C) Onboard Security Cameras                                                                                               

(D) Ft. Bragg Yard Generator 

Mendocino 

County

Oct-08 $80,487 $80,487 $896 COMPLETE

Merced County Association of 

Governments

Video Surveillance Merced County Oct-08 $92,985 $92,985 $0 COMPLETE

Modesto, City of (A) Purchase and Install Video 

Cameras                                                                            

(B) Purchase and Install Video 

Cameras                                                                                     

(C) Security Cameras Bus Yard and 

Cash Fare Collection Facilities                                                                                                 

(D) Security Cameras in Downtown 

Transportation Center 

Modesto Oct-08 $349,031 $327,704 $13,632 Projects (A) and (B) 

100% Complete                                                         

Projects (C)/(D) 90% 

Complete . Estimated 

Completion: December 

31, 2012.

Modoc Transportation Agency Transit Security and Communications Modoc County Jan-10 $7,940 $7,940 $39 COMPLETE

Mono County Local Transportation 

Commission

Security Lighting Mono County Oct-08 $11,020 $0 $54 Extension Granted. 

Estimated Completion: 

March 31, 2012.

Monterey - Salinas Transit Facilities System Security Monterey 

County

Feb-09 $402,362 $410,765 $8,403 COMPLETE

Moorpark Transit Construction of Barrier Moorpark Oct-08 $100,000 $104,297 $4,297 COMPLETE
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Morongo Basin Transit Authority Security Enhancements Morongo 

Basin

Oct-08 $62,977 $62,973 $1 COMPLETE

Mountain Area Regional Transit 

Authority

Security Enhancements Big Bear Oct-08 $57,948 $43,168 $220 Extension granted until 

May 1, 2012

Napa County Transportation Security System Napa County Oct-08 $7,100 $0 $0 Extension granted until 

May 30, 2012

Needles, City of Needles Area Transit Needles Oct-08 $6,807 $6,939 $97 COMPLETE

Nevada County Transit Services (A) Communications Equipment                                                                                      

(B) Security Enhancement Equipment                                                                                  

(C) Additional Security Enhancement 

Equipment  

Nevada County 10/1/2008,      

05-2011

$72,389 $30,000 $130 Extension approved until 

June 30 2012. Received 

funds late

North County Transit District Rail Line Sealed Corridor Concept Oceanside Oct-08 $860,494 $861,501 $1,007 COMPLETE

Omnitrans Safety and Security Upgrades San 

Bernardino

Oct-08 $1,318,312 $0 $117 Approved Extension until 

December 31, 2012

Orange County Transportation 

Authority

(A) Base Card Key ID Access System                                                                             

(B) Video Surveillance System at 

Base Facilities                                                                   

(C) Bus Video Surveillance System                                                                                           

(D) Rail Grade Crossing Monitors                                                                                          

(E) Rail Right-of Way-Security 

Fencing                                                                                

(F) Video Surveillance System at 

Irvine Station                                                                      

(G) Access Locks and Recording 

System

Orange County Oct-08 $3,520,574 $2,168,301 $201,986 Extension Granted. 

Estimated Completion: 

February 29, 2012.

Oxnard, City of (A) Enhancement of Security Cameras                                                                             

(B) Enhancement of Security System 

Oxnard Oct-08 $100,000 $100,000 $3,500 COMPLETE

Palo Verde Valley Transit Agency Project Palo Verde Feb-09 $25,178 $24,893 $23 Extension Granted. 

Estimated Completion: 

January 31, 2012.

Paratransit Inc. Continuity Project Sacramento Oct-08 $135,350 $135,350 $0 COMPLETE
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Peninsula Corridor Joint Powers 

Board

(A) Replace Switches & Locks                                                                                         

(B) Safety and Security Improvements                                                                            

(C) Closed Circuit TVs at CEMOF                                                                                              

(D) Cameras-on-Trains                                                                                                               

(E) Disaster Relief Equipment                                                                                                   

(F) Right of Way- Phase I                         

San Mateo Oct-08 $939,246 $972,908 $1,965 COMPLETE

Placer County Department of Public 

Works

Phase A 2007/08 Placer County Feb-10 $74,495 $74,495 $4,446 COMPLETE 

Placer County Planning Agency WPCTSA Bus stops Placer County Apr-11 $15,771 $4,168 $12 Extension Granted. 

Estimated Completion: 

March 31, 2012.

Placer County City of Rocklin Bus Stop Safety and 

Security Improvements 

Placer County Jan-09 $33,071 $34,907 $172 COMPLETE

Redding Area Bus Authority Enhanced Security Measures Shasta County Oct-08 $153,561 $156,219 $2,269 COMPLETE

Ripon, City of Fencing and Security Camera Ripon Jan-09 $15,000 $15,000 $0 COMPLETE

Riverside County Transportation 

Commission

Rail Station Surveillance and Security 

Upgrade 

Riverside 

County

Oct-09 $347,852 $354,614 $6,759 COMPLETE

Riverside Transit Agency Project Riverside Oct-09 $855,386 $874,386 $19,000 COMPLETE

Riverside, City of Parking Lot Security Enhancements Riverside Oct-09 $150,000 $153,491 $3,491 COMPLETE

Roseville Transit Population Allocation and Fare 

Revenue Allocation

Roseville Jan-10 $73,317 $73,665 $348 COMPLETE

Sacramento Regional Transit 

District

Surveillance and Interoperable. 

Comm.

Sacramento Oct-08 $1,558,699 $1,564,853 $5,386 COMPLETE

San Benito County Local 

Transportation

San Benito County Transit Facility San Benito 

County

Jan-10 $46,712 $0 $0 Extension approved until 

January 30, 2012

San Diego Metropolitan Transit 

System

(A) LRV Station Low Light CCTV                                                                                   

(B) Bus On-board “Smart” CCTV

San Diego 

County

Oct-08 $2,700,000 $2,719,433 $19,433 COMPLETE

San Francisco Bay Area Rapid 

Transit District

Interoperability Communications 

Equipment, CCTV, Intrusion 

Detection Equipment, and Critical 

Infrastructure Barrier 

San Francisco 

Bay Area

Oct-08 $5,374,704 $277,230 $17,643 COMPLETE
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San Francisco Municipal 

Transportation Agency

(A) Site Hardening                                                                                                             

(B) Security Fiber Network                                                                                                        

(C) Mobile Message Boards                                                                                                                 

(D) Bullet Resistant Vests                                                                                                            

(E) Command Bus                                                                                                                     

(F) 2 Mobile Command Vans                                                                                                      

(G) Security on drawbridges 

San Francisco Oct-08 $7,070,567 $589,771 $323,232 Extension Granted. 

Estimated Completion: 

March 31, 2012.

San Joaquin Regional Transit 

District

(A) Transit Catastrophic Preparedness                                                                            

(B) Security Enhancement 

San Joaquin 

County

Oct-08 $464,764 $377,214 $9,389 Only one Project 

COMPLETE

San Luis Obispo Council of 

Governments

Site Hardening San Luis 

Obispo County

10/2008, 

06/2011

$244,587 $244,587 $4,531 COMPLETE

San Mateo County Transit District N&S Base Emergency Generator San Mateo 

County

Oct-08 $1,106,406 $893,379 $3,857 Extension granted until 

March 31, 2013

Santa Barbara Metropolitan Transit 

District

Security Cameras Santa Barbara 

County

Oct-08 $240,351 $240,351 $285 COMPLETE rolling 

interest into 08-09

Santa Clara Valley Transportation 

Authority

(A) Emergency Security Telephones                                                                                 

(B) High Security Fence                                                                                                            

(C) Intrusion Detection Systems                                                                 

Santa Clara 

County

Oct-08 $3,289,948 $3,438,266 $148,318 COMPLETE

Santa Cruz Metropolitan Transit 

District

(A) METRO Dispatch Console 

Upgrade                                                                         

(B) METRO Facilities Video 

Surveillance                                                                                   

(C) METRO Radio Network and  

Surveillance

Santa Cruz 

County

Oct-08 $440,505 $440,505 $5,801 COMPLETE

Santa Maria Area Transit Surveillance and Security System for 

Transit Property

Santa Maria Jan-09 $103,270 $103,270 $5,588 COMPLETE

Santa Monica County, Big Blue 

Bus

Facility Security Improvements Santa Monica Oct-08 $267,091 $149,410 $21,909 Extension Granted. 

Estimated Completion: 

March 31, 2012.

Santa Rosa, City of Portable Transit Surveillance System Santa Rosa Oct-08 $25,113 $25,113 $455 Extension approved until 

February 29, 2012

Sierra County Transportation 

Commission

Purchase and Installation Sierra County Jan-10 $2,850 $2,850 $0 COMPLETE

Simi Valley Transit Web Based Security Camera System Simi Valley Oct-08 $80,000 $85,640 $5,715 COMPLETE

Siskiyou County Transit Camera System Siskiyou 

County

Jan-10 $38,934 $39,077 $144 COMPLETE
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Solvang, City of Interoperable Radio System Solvang Oct-08 $15,363 $19,127 $592 COMPLETE

Sonoma County Transit Video Surveillance Equipment Sonoma 

County

Oct-08 $31,815 $31,815 $721 COMPLETE

South Lake Tahoe, City of Transit Station Security Improvements South Lake 

Tahoe

Oct-08 $52,048 $52,225 $177 COMPLETE

SunLine Transit Agency Safety and Security Enhancement 

Project 

Palm Springs Oct-08 $402,151 $306,239 $280 Extension Granted. 

Estimated Completion: 

February 29, 2012.

Taft, City of Interoperable Communications Taft Oct-08 $9,727 $9,786 $59 COMPLETE

Tahoe Regional Planning Agency Transit Station Security Improvements Stateline Jan-09 $22,743 $22,743 $0 COMPLETE

Tehachapi, City of Emergency Response Trailer Tehachapi Oct-08 $10,173 $10,173 $0 COMPLETE

Tehama County Transportation 

Commission

Alarm System Project Tehama 

County

Oct-08 $49,385 $51,444 $2,059 COMPLETE

Thousand Oaks Transit Infrared Security Camera System Thousand 

Oaks

Oct-08 $30,000 $0 $1,956 Must submit final 

documentation to 

closeout.

Torrance Transit System Board Security Camera Enhancements Torrance Oct-08 $115,470 $108,015 $6,689 COMPLETE

Tracy, City of Security Cameras Tracy Oct-08 $50,000 $51,444 $2,059 COMPLETE

Trinity County Transportation 

Commission   

AVL/Camera System Trinity Jan-10 $11,507 $44,606 $99 COMPLETE

Tulare County Resource 

Management Agency

Bus Security Enhancements Tulare County Jan-10 $114,413 $124,268 $4,947 COMPLETE

Tulare, City of Surveillance System Tulare Oct-08 $55,975 $56,109 $134 COMPLETE

Turlock, City of Physical Security Enhancement 

Equipment 

Turlock Oct-08 $90,000 $92,210 $2,210 COMPLETE

Vallejo, City of Bus Maintenance Facility Transit 

Security Enhancements 

Vallejo Jan-10 $135,562 $0 $0 Extension approved until 

December 15, 2011

Ventura County Transportation 

Commission

Grade Crossing Monitors Ventura 10/2008, 

01/2010

$350,711 $350,711 $0 COMPLETE

Victor Valley Transit Authority Security Enhancements Victor Valley Feb-09 $255,111 $260,195 $5,084 COMPLETE

Visalia, City of Lighting Equipment at Bus Stops Visalia Oct-08 $154,456 $154,635 $156 COMPLETE

Western Contra Costa Transit 

Authority

Video Security Camera System Contra Costa 

County

Oct-08 $56,772 $56,471 $65 COMPLETE

Yolo County Transportation 

District

Surveillance Systems Yolo County 10/2008, 

06/2011

$170,126 $176,568 $6,442 COMPLETE

Yuba - Sutter Transit Authority Surveillance System Retrofit Project Yuba and 

Sutter Counties

Oct-08 $138,440 $139,621 $1,186 COMPLETE
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California Department of 

Transportation

Forward Facing Cameras

Oakland Maintenance Facility

Passenger Information Display Signs

Lighting Improvements for Platform 

Park

Public Announcement and Emergency

Security Enclosure for Equipment

Security System with Panic Alarm

TV & Video Operational Areas

Modesto Station Security Fencing

Security Enhancements to Cameras

Security Cameras

Sacramento $450,000

$149,745

$451,826

$70,000

$273,108

$28,000

$59,567

$1,286,000

$110,000

$200,900

$899,000

$0

$149,745

$451,826

$70,000

$273,108

$28,000

$59,567

$1,286,000

$0

$0

$0

$0 (B) 40% completed. Ext Mar 

'12.

(C) 100% completed.

(D) 100% completed.

(E) 100% completed.

(F) 100% completed.

(G) 100% completed.

(H) 100% completed.

(J) 100% completed.

(K) 0% completed. 

Modified/Ext Mar '12.

(L) 0% completed. 

Modified/Ext Mar '12.

(M) 0% completed. 

Modified/Ext Mar '12.

Capitol Corridor Joint Powers 

Authority

Capitol Corridor Automated Ticket 

Validation

Station Improvement

Passenger Information Display Signs

Onboard Passenger Information 

System  I

Oakland $600,000

$400,000

$150,000

$750,000

$600,000

$160,000

$150,000

$684,795

$22,370 (A) 100% completed. Est Apr 

'10.

(B) 40% completed. Est Mar 

'12.

(C) 100% completed. Est Nov 

'08.

(D) 80% completed. Est Mar 

'12.

Southern California Regional Rail 

Authority

Fiber Optic Backbone

Forward Facing Cameras on 38 

Locomotives

Swing Gates and Fencing

Tunnel 25 Intrusion Detection

Los Angeles $2,267,000

$380,000

$1,489,070

$4,900,000

$583,691

$365,662

$386,390

$515,474

$29,310 (A) 85% completed. Est Mar 

'12.

(B) 100% completed. Est Mar 

'12.

(C) 100% completed. Est Mar 

'12.

(D) 90% completed. Ext Mar 

'12.
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California Department of Boating 

and Waterways

San Francisco Terminal and Vessel 

Construction

San Francisco $3,660,000 $3,660,000 $0 100% completed. WETA's 

lease Aug '09.

San Francisco Bay Area Water 

Emergency Transportation 

Authority

Preliminary Investigation/Environmen 

Review

Final Design

SFF Terminal/Vessel Construction

Maintenance Barge/Floats/Ramp

Maintenance Facilities

San Francisco $2,000,000

$3,000,000

$6,340,000

$5,000,000

$5,000,000

$157,087

$0

$3,669,207

$522,336

$0

$22,582 (A) 6% completed. Est Jun 

'12.

(B) 0% completed. Est Sep 

'13.

(C) 53% completed. Est Mar 

'12.

(D) 10% completed. Est Sep 

'13.

(E) 0% completed. Est Sep 

'13.



08/09 Mass Transit (6161-0002)

AGENCY NAME PROJECT TITLE

GEOGRAPHICAL 

LOCATION

AGENCY 

RECEIVED 

FUNDS

FUNDS

AWARDED

FUNDS

EXPENDED

INTEREST

EARNED PROJECT STATUS

Alameda - Contra Costa Transit 

District

Revenue Vehicle Surveillance 

Cameras and System                                                                                                         

Alameda and Contra 

Costa Counties

2009-Aug $2,148,388 $104,419 $244 COMPLETE

Amador Rapid Transit System Sutter Hill Transit Center Amador County 2009-Aug $33,136 $0 $517 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Antelope Valley Transit Authority Video Surveillance & Controlled 

Facility Access 

Antelope Valley 2010-Oct. $95,786 $95,786 $0 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Arvin, City of Transportation Surveillance System Arvin 2009-Aug,           

2011-May

$469,611 $680 $1,761 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Atascadero, City of Driver and Vehicle Safety 

Enhancement 

Atascadero 2010-Sep $19,440 $16,003 Est. $5 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Auburn, City of Corporation Yard Surveillance System Auburn 2010-Sep $9,041 $9,041 $0 COMPLETE

Banning, City of Security Cameras on Buses Banning 2010-Sep $50,000 $45,397 $21 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Beaumont, City of OnBoard Security Cameras Beaumont 2009-Aug $28,500 $28,500 $0 COMPLETE

Butte County Association of 

Governments

Security Cameras Installed on Buses Butte County 2010-Sep $181,978 $120,019 $339 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

California City, City of Security Cameras at Corporation Yard California City 2009-Aug $11,161 $0 $0 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales
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Central Contra Costa Transit 

Authority

Perimeter Security Contra Costa County 2010-Sep $116,919 $0 $240 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Clovis, City of Transit Security Cameras Clovis 2010-Sep $73,254 $73,398 $130 COMPLETE

Commerce, City of Video Surveillance System Commerce 2010-Sep $21,323 $21,323 $0 COMPLETE

Corcoran, City of Retrofit Buses with New Surveillance 

System 

Corcoran 2010-Sep $39,413 $0 $875 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Corona, City of OnBoard Video Surveillance 

Equipment and Recording System 

Corona 2010-Sep $35,000 $0 $1,189 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Culver City, City of Security Video Camera Equipment for 

Transportation Facility 

Culver City 2010-Sep $66,090 $26,839 $2,028 10% away from completion. 

Estimated Completion is 

determined on future bond 

sales.

Del Norte Local Transportation 

Commission

Interoperable Mobile Radio 

Communications for Redwood Coast 

Transit

Del Norte County 2010-Sep $23,546 $474 $0  Estimated Completion is 

determined on future bond 

sales

Delano, City of Security Cameras on Busses and 

Transit Center Phase II 

Delano 2010-Sep $41,548 $0 $0  Estimated Completion is 

determined on future bond 

sales

Dinuba, City of Facility Security Dinuba 2010-Sep $22,043 $0 $121  Estimated Completion is 

determined on future bond 

sales

Eastern Contra Costa Transit 

Authority

(A) Disaster Preparedness 

Communications Equipment                                                                                        

(B) Transit Facility Security 

Enhancements 

Contra Costa County 2010-Sep $47,440 $29,302 $81  Estimated Completion is 

determined on future bond 

sales

Easy Lift Transportation Paratransit Emergency Response & 

Preparedness 

Santa Barbara County 2010-Sep $6,140 $6,030 $0 10% away from completion. 

Estimated Completion is 

determined on future bond 

sales.

El Dorado County Transit Authority Transit Facility Security Systems El Dorado County 2010-Sep $124,854 $0 $417  Estimated Completion is 

determined on future bond 

sales
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Elk Grove, City of Vehicle Location Project Elk Grove 2010-Sep $157,522 $134,415 $397  Estimated Completion is 

determined on future bond 

sales

Escalon, City of Purchase Radio Communication 

Equipment 

Escalon 2009-Aug $15,000 $2,403 $43  Estimated Completion is 

determined on future bond 

sales

Fairfield, City of Security Camera Enhancements Fairfield 2010-Sep $20,136 $0 $0 Funding secured, Estimated 

Completion: March 31, 2012.

Foothill Transit System Transit Operations/Administration 

Facilities Hardening 

West Covina 2010-Sep $327,193 $0 $382  Estimated Completion is 

determined on future bond 

sales

Fresno County Rural Transit 

Agency

On-Board Video Surveillance 

Equipment Phase II

Fresno County 2010-Sep $170,941 $0 $0  Estimated Completion is 

determined on future bond 

sales

Fresno, City of (A) Facility Access Control                                                                                                   

(B) On Bus Video Surveillance 

Equipment 

Fresno 2010-Sep $575,763 $126,990 TBD  Estimated Completion is 

determined on future bond 

sales

Gardena, City of Facility Interior Security Camera 

Enhancements 

Gardena 2010-Sep $76,732 $0 $450  Estimated Completion is 

determined on future bond 

sales

Gold Coast Area Transit (A) Drive Cam for Supervisor and 

Support Vehicles                                                                     

(B) Operations and Maintenance 

Facility Security Upgrade 

Oxnard 2010-Sep $130,000 $0 $407  Estimated Completion is 

determined on future bond 

sales

Golden Gate Bridge, Highway and 

Transportation Authority

Advance Communication Information 

System Subscriber Equipment

San Francisco 2009-Aug $802,488 $802,488 $376 COMPLETE

Imperial, City of IVC Transfer Terminal Phase II Imperial County 2009-Aug $133,338 $0 $988  Estimated Completion: is 

determined on future bond 

sales

Inyo, City of Security Fencing for Bus Storage Area Inyo County 2010-Sep $18,207 $6,754 $595  Estimated Completion: is 

determined on future bond 

sales

Kern County Regional Transit Security Gate at Victor Street Road 

Yard 

Kern County 2009-Aug $144,208 $108,799 $0  Estimated Completion: is 

determined on future bond 

sales

Kings County Area Public Transit 

Agency

Facility Security Enhancement Kings County 2009-Aug $103,261 $27,373 $1,875  Estimated Completion: is 

determined on future bond 

sales
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Lake Transit Authority Interoperable Mobile Radio 

Communications for Lake Transit 

Lake County 2009-Aug $54,674 $0 $796  Estimated Completion: is 

determined on future bond 

sales

Lassen County AVL/Camera System Lassen County 2010-Sep $30,156 $0 $186  Estimated Completion: is 

determined on future bond 

sales

Lincoln, City of Transit Station Security Lincoln 2010-Sep $24,047 $24,176 $129 COMPLETE

Livermore - Amador Valley Transit 

Authority

(A) East Bay Regional 

Communications System                                                                  

(B) Radio Frequency Study & 

Emergency Operations Enhancement 

Project

Livermore 2010-Oct. $46,624 $2,739 $754  Estimated Completion: is 

determined on future bond 

sales

Lodi, City of Transit Parking Structure Security 

Cameras & Related Equipment 

Lodi 2010-Oct. $61,331 $0 $308  Estimated Completion: is 

determined on future bond 

sales

Lompoc, City of Transit Center and OnBoard Bus 

Security System 

Lompoc 2010-Oct. $50,301 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Long Beach Public Transportation 

Company

Transit Mall Security Lighting & 

Surveillance Cameras 

Long Beach 2009-Aug $371,122 $342,513 $0  Estimated Completion: is 

determined on future bond 

sales

Los Angeles County Metropolitan 

Transportation Authority

(A) Metro Rail Gating                                                                                                            

(B) Advanced Transit Management 

System Narrowband Frequency                                                                                         

(C) Blue & Green Line Transit 

Passenger Information System 

Los Angeles County 2010-Oct. $16,103,000 $1,176,310 $171,407  Estimated Completion: is 

determined on future bond 

sales

Madera, City of Security bollards and a Digital Video 

Security System 

Madera 2010-Oct. $43,064 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Manteca, City of Bus Stop Security Manteca 2010-Oct. $35,000 $0 $0  Estimated Completion: is 

determined on future bond 

sales
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Mendocino Transit Authority (A) Onboard Security Camera 

Enhancement                                                                                              

(B) Ukiah Yard Security Cameras                                                                                             

(C) Willits Yard Security Cameras                                                                                           

(D) Pt Arena Yard Security Cameras                                                                                     

(E) Ft. Bragg Yard Generator                                                                                                     

(F) Ft Bragg Yard Security Cameras 

Mendocino County 2010-Oct. $80,486 $71,260 $0 Only remaining project is 

project D. Estimated 

Completion: is determined on 

future bond sales

Modesto, City of AVL, Cameras and Radios on Four 

Fixed Route Buses 

Modesto 2010-Oct. $119,000 $0 $795  Estimated Completion: is 

determined on future bond 

sales

Modoc County Local 

Transportation Commission

Transit Security and Communications Modoc County 2010-Oct. $7,940 $0 $28  Estimated Completion: is 

determined on future bond 

sales

Mono County Local Transportation 

Commission

Security Lighting for Eastern Sierra 

Transit Authority 

Mono County 2010-Oct. $11,020 $0 $18  Estimated Completion: is 

determined on future bond 

sales

Monterey - Salinas Transit MST Facilities System Security Monterey County 2009-Aug $402,615 $26,844 $2,062  Estimated Completion: is 

determined on future bond 

sales

Morongo Basin Transit Authority Emergency Generator Morongo Basin 2009-Aug $72,573 $72,598 $25  Estimated Completion: is 

determined on future bond 

sales

Mountain Area Regional Transit 

Authority 

Security Enhancements Big Bear 2010-Oct. $57,948 $0 $44  Estimated Completion: is 

determined on future bond 

sales

Needles, City of Needles Transit Services Needles 2009-Aug $6,807 $0 $49  Estimated Completion: is 

determined on future bond 

sales

North San Diego County Transit 

Development Board

(A) Positive Train Control                                                                                                      

(B) SPRINTER Network Back-Up 

Oceanside 2009-Nov            

2010-Aug

$860,494 $770,175 $2,629  Estimated Completion: is 

determined on future bond 

sales

Omnitrans OnBoard Bus Video Surveillance 

System 

San Bernardino 2010-Oct. $1,318,312 $0 $1,203  Estimated Completion: is 

determined on future bond 

sales

Orange County Transportation 

Authority

(A) License Plate Recognition for 

Transit Police Vehicles                                                                                            

(B) Transit Communications System 

Upgrades 

Orange County 2010-Oct. $3,520,574 $62,810 $135,480  Estimated Completion: is 

determined on future bond 

sales
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Palo Verde Valley Transit Agency Palo Verde Valley Transit Agency 

Security Cameras 

Palo Verde 2009-Aug $24,870 $24,870 $23 COMPLETE

Paratransit Inc. (A) Mobile Incident Command 

Operations and Communications 

Project                                                                                                      

(B) Onboard, Digital Surveillance 

Systems

Sacramento 2009-Aug $135,350 $0 $123  Estimated Completion: is 

determined on future bond 

sales

Peninsula Corridor Joint Powers 

Board

(A) Integrated Security Center 

Upgrade                                                                                   

(B) Two Anti-Terrorism Substation 

(2)                                                                                   

(C) Right of Way Fencing, Phase II                                                                                          

(D) Safety and Security 

Improvements, Phase II                                                                                                       

(E) Closed Circuit TVs at CEMOF, 

Phase II                                                                                       

(F) Cameras-on-Trains, Phase II

San Mateo 2009-Aug $939,246 $186,856 $2,355 Two projects are complete. 

(D) and (E). Estimated 

Completion date: to be 

determined when future bond 

sales come in.

Placer County Department of Public 

Works

Automated Vehicle Location and Pre-

Trip Inspection System Phase II

Placer County 2009-Aug $15,129 $0 $55  Estimated Completion: is 

determined on future bond 

sales

Placer County Transportation 

Planning Agency, Colfax

Colfax Station Camera Security 

System 

Colfax 2009-Aug       

2011- May      

2011Jul

$2,340 $0 $2 Received funds late and 

waiting on future funding. 

Lack of bond sales is holding 

up project.

Placer County Transportation 

Planning Agency, Rocklin

City of Rocklin Bus Stop Safety and 

Security Improvements 

Rocklin 2010 Oct $33,071 $33,071 $33 COMPLETE

Redding Area Bus Authority RABA Fleet Install Video 

Surveillance & AVL Equipment 

Shasta County 2009-Aug $153,561 $0 $204  Estimated Completion: is 

determined on future bond 

sales

Riverbank Oakdale Transit 

Authority

Remote Cameras for 8 Bus Shelters in 

Oakdale 

Riverbank 2009-Aug $140,157 $95,929 $161 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Riverside County Transportation 

Commission 

Rail Station Surveillance and Security 

Upgrade 

Riverside County 2009-Aug $347,600 $149,789 $2,642  Estimated Completion: is 

determined on future bond 

sales
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Riverside Transit Agency    (A) Security Warning Signs at RTA 

Facilities                                                                          

(B) Security Wall/Fence/Gate 

Construction Around RTA Facilities                                                                                          

(C) Additional Security Lighting 

System for Riverside Facility                                                                                           

(D) Alarm Installation in Coin 

Counting Building                                                                       

(E) Generator Mount for Mobile 

Command Vehicle 

Riverside County 2009-Aug $865,465 $290,670 $899 Two project complete. (A) 

and ( C) Lack of future years 

bond sales is holding up 

projects. Estimated 

Completion: is determined on 

future bond sales

Riverside, City of Security Enhancements Special 

Transportation Parking Lot & 

Building 

Riverside 2009-Aug $30,000 $0 $721 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Roseville, City of OnBoard Recording Video 

Surveillance Cameras 

Roseville 2009-Aug $73,317 $0 $1,177 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Sacramento Regional Transit 

District

Automated Vehicle Location Sacramento 2010-Sep $1,554,887 $590,114 $6,463 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

San Benito County Council of 

Governments

San Benito County Transit Facility San Benito County 2010-Sep $46,712 $0 $0 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

San Diego Metropolitan Transit 

System

Enhance Infrastructure Protection San Diego County 2010-Sep $2,779,445 $0 $19,013 Lack of future years bond 

sales is holding up projects. 

Extension has been granted 

till March 31, 2013 Estimated 

Completion: is determined on 

future bond sales
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San Francisco Bay Area Rapid 

Transit District

Transit Infrastructure Hardening San Francisco Bay 

Area

2010-Sep $5,374,704 $1,241,680 $0 Lack of future years bond 

sales is holding up projects. 

Extension has been granted 

till March 31, 2013 Estimated 

Completion: is determined on 

future bond sales

San Francisco Municipal 

Transportation Agency

(A) Site Hardening                                                                                                                    

(B) Cameras, Monitors, CCTV 

Support                                                                                    

(C) Public Address System at 9 Sub 

Stations 

San Francisco 2010-Sep $7,070,567 $205,201 $79,623 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

San Joaquin Regional Transit 

District

(A)  Real-Time Passenger Information 

System                                                                        

(B)  Physical Security Enhancement 

Project   

San Joaquin County 2009-Aug $437,164 $117,291 $2,311 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

San Luis Obispo Regional Transit 

Authority

Facility Safety and Security Electronic 

Fare Collection System 

San Luis Obispo 

County

2010-Sep $217,657 $217,657 $0 COMPLETE

San Mateo County Transit District (A) Integrated Security Center 

Upgrade                                                                                  

(B) Fire Alarm System Upgrade

San Mateo County 2010-Sep $1,106,406 $0 $3,967 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Santa Barbara County Association 

of Governments

Transit AVL and Vehicle-Based 

Surveillance Camera Program 

Santa Barbara County 2010-Sep $32,494 $0 $293 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Santa Barbara Metropolitan Transit 

District

Backup Generator Design and 

Installation for Transit Facilities 

Santa Barbara County 2010-Sep $240,132 $0 $280 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales
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Santa Clara Valley Transportation 

Authority

(A) CCTV Video on Demand at the 

Guadalupe Light Rail Division                                                                                              

(B) Install Emergency Generator at the 

Guadalupe Operating Division                                                                                                    

(C) Laser Intrusion Detection System 

at the Hamilton LRS                                                                                      

(D) Chaboya Bus Operating Division 

Site Hardening                                                                                              

(E) Cameras on Buses 

Santa Clara County 2009-Aug $3,289,948 $1,695,494 $66,901 Lack of future years bond 

sales is holding up projects. 

Project A is complete, 

remaining projects are 

dependent on future funds. 

Estimated Completion: is 

determined on future bond 

sales

Santa Cruz Metropolitan Transit 

District

METRO Comprehensive Security and 

Surveillance System 

Santa Cruz County 2009-Aug $440,505 $0 $1,298 Lack of future years bond 

sales is holding up projects. 

Extension has been granted 

September 20, 2012. 

Estimated Completion: is 

determined on future bond 

sales

Santa Maria, City of Surveillance and Security System for 

Transit Properties 

Santa Maria 2009-Aug $103,107 $104,410 $6,892 COMPLETE

Santa Monica, City of Security Improvements Santa Monica 2009-Aug $267,091 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Santa Rosa, City of Transfer Center Transit Surveillance 

Cameras 

Santa Rosa 2010-Sep $25,113 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Sierra County Transportation 

Commission 

Interoperable communications Sierra County 2009-Aug $2,850 $2,850 $0 COMPLETE

Simi Valley Transit Security Fencing and Lighting Simi Valley 2010-Sep $200,000 $0 $2,855  Estimated Completion: is 

determined on future bond 

sales

Siskiyou County Transit Camera System Phase II Siskiyou County 2010-Sep $38,934 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Sonoma County Cloverdale Depot Video Surveillance 

Equipment 

Sonoma County 2009-Aug $31,815 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Stanislaus County Purchase  & Install Video Surveillance 

Camera and AVL System 

Stanislaus County 2010-Jun $170,190 $93,232 $1,852  Estimated Completion: is 

determined on future bond 

sales
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Sunline Transit Agency Safety and Security Enhancement 

Project 

Palm Springs 2009-Aug $403,608 $49,710 $335  Estimated Completion: is 

determined on future bond 

sales

Taft, City of Physical Security Enhancement 

Equipment 

Taft 2009-Aug $9,664 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Tahoe Regional Planning Authority Security Cameras Stateline 2010-Sep $50,174 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Tehama County Transportation 

Commission

Bus Stop Safety with ADA 

Improvements 

Tehama County 2010-Sep $49,385 $3,603 $602  Estimated Completion: is 

determined on future bond 

sales

Thousand Oaks, City of (A) Transit Center Security Cameras                                                                             

(B) Thousand Oaks Transit Onboard 

Security Cameras 

Thousand Oaks 2010-Sep $95,000 $26,412 $970  Estimated Completion: is 

determined on future bond 

sales

Torrance, City of On Board Security Camera 

Enhancements For Transit Buses 

Phase II

Torrance 2009-Aug $115,470 $0 $2,931  Estimated Completion: is 

determined on future bond 

sales

Tracy, City of Security Cameras Tracy 2009-Aug $100,000 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Trinity County AVL/Camera System Trinity 2009-Aug $11,507 $11,507 $0 COMPLETE

Tulare County Tulare County Area Transit Security 

Improvements 

Tulare County 2009-Aug $112,761 $24,278 $399  Estimated Completion: is 

determined on future bond 

sales

Tulare, City of Tulare Project Tulare 2010-Sep $46,447 $0 $22  Estimated Completion: is 

determined on future bond 

sales

Vallejo, City of Bus Maintenance Facility Transit 

Security Enhancements 

Vallejo 2010-Sep $135,562 $0 $0  Estimated Completion: is 

determined on future bond 

sales

Ventura County Transportation 

Commission

Metrolink Safety Enhancements Phase 

I                                                                           

Metrolink Safety Enhancements Phase 

II

Ventura 2009-Aug $67,665 $67,665 $0 COMPLETE

Ventura, City of City of Ventura Transit Facility 

Surveillance Camera System 

Ventura 2010-Sep $110,000 $0 $0  Estimated Completion: is 

determined on future bond 

sales
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Victor Valley Transit Service 

Authority

Security Enhancements for 

Administration, Operations and 

Maintenance Facility 

Victor Valley 2010-Sep $255,111 $255,111 $4,867 COMPLETE

Visalia, City of Lighting Equipment at Bus Stops Visalia 2009-Aug $119,158 $43,755 $385  Estimated Completion: is 

determined on future bond 

sales

Western Contra Costa Transit 

Authority

Site Security Upgrade Contra Costa County 2010-Sep $56,722 $0 $215  Estimated Completion: is 

determined on future bond 

sales

Yolo County Transportation 

District     

(A) Shelters and Solar Light                                                                                                     

(B) Route Match/AVL Connection                                                                                         

(C) Emergency Backup Generator 

Yolo County 2009-Aug      

2011-May

$190,418 $55,507 $2,528  Estimated Completion: is 

determined on future bond 

sales

Yuba Sutter Transit Authority Facility Security Project Yuba and Sutter 

Counties

2009-Aug $138,440 $51,592 $444  Estimated Completion: is 

determined on future bond 

sales
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California Department of 

Transportation

Ticket Security Validation Scanner

Cameras Enhancements

On-Train Information Systems

Customer Information System

Television and Video Security System 

Improvements

Sacramento $150,000

$226,307

$1,800,000

$957,102

$930,522

$0

$0

$0

$0

$0

$0 (L) 0% completed. Mod/Est 

Mar '12.

(M) 0% completed. Mod/Est 

Mar '12.

(N) 0% completed. Mod/Est 

Mar '12.

(O) 0% completed. Mod/Est 

Mar '12.

(P) 0% completed. Mod/Est 

Mar '12.

Capitol Corridor Joint Powers 

Authority

Installation of Access Control Devices 

and Signage along Right of Way and 

Stations

Automated Ticket Validation

Oakland Maintenance Facility Safety 

and Security Improvements Phase II

Security Camera Installation

Security Operations Command Center

Wireless Network Development Plan

Oakland $300,000

$150,000

$100,000

$650,000

$500,000

$200,000

$10,000

$423,863

$100,000

$164,941

$28,251

$195,388

$1,246 (A) 20% completed. Est Mar 

'12.

(B) 80% completed. Est Oct 

'11.

(C) 100% completed. Est Apr 

'09.

(D) 30% completed. Est Sep 

'11.

(E) 20% completed. Est '11.

(F) 40% completed. Est Mar 

'12.

San Joaquin Regional Rail 

Commission/Altamont Commuter 

Express

Camera Surveillance Equipment

Interoperable Communications 

Equipment

Radiation Detection Equipment

Security Cameras

Alameda, Santa Clara 

and San Joaquin

$500,380

$200,000

$21,620

$100,000

$0

$0

$21,620

$0

$0 (A) 0% completed. Est Aug 

'12.

(B) 0% completed. Est Oct 

'11.

(C) 100% completed. Est Apr 

'11.

(D) 0% completed. Est Aug 

'12.
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Southern California Regional Rail 

Authority

Inward Facing Cameras

Compatible Dispatch System

Safety Retrofits Tangible Tables

Wayside Signal Relocation and 

Reconfiguration

Los Angeles $402,000

$6,000,000

$830,000

$982,070

$350,809

$6,000,000

$150,523

$111,429

$2,824 (A) 100% completed. Est Jun 

'10.

(B) 87% completed; Est Dec 

'11.

(C) 18% completed; Est Mar 

'11.

(D) 11% completed; Est Mar 

'12.
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San Francisco Bay Area Water 

Emergency Transportation 

Authority

Maintenance Facilities

Final Design

Preliminary Investigations/Env 

Review

Maintenance Barge, Floats/Ramps

San Francisco Berthing Facilities

San Francisco $7,000,000

$2,500,000

$1,250,000

$10,250,000

$4,000,000

$0

$0

$0

$0

$162,819

$30,427 (A) 0% completed. Est Sep 

'13.

(B) 0% completed. Est Sep 

'13.

(C) 0% completed. Est Jun 

'12.

(D) 0% completed. Est Sep 

'13.

(E) 21% completed. Est Dec 

'12.
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Alameda Contra Costa Transit 

District

Transbay Transit Center Site 

Protection 

Alameda and Contra 

Costa Counties

11-May  $      2,148,388  $                  -    $           122 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Amador County Transportation 

Commission

Enhanced Passenger Safety and 

Security Systems (09-10)

Amador Not Funded  $           33,136  $                  -    $             -    $33,136 Not funded due to 

lack of bond sales

Arvin, City of Transportation First Response 

Emergency Surveillance System 

Arvin 11-May  $           13,183  $                  -    $             49 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 
Auburn, City of Emergency Generator for Corporation 

Yard 

Auburn 11-May  $             8,946  $            8,946  $             72 Waiting on final closeout and 

the plan on how the interest is 

going to be used

Beaumont, City of Pass Transit Agency - Bus Shelter 

Upgrades 

Beaumont 11-May  $           18,185  $                  -    $             -   Funding Received. Estimated 

Completion March 31, 2013. 

Butte County Association of 

Governments

Security Measures in Butte County 

(09-10)

Butte Not Funded  $         181,987  $                  -    $             -   $181,987 Not Funded due to 

lack of bond sales

Calaveras County Department of 

Public Works

Bus Stop Improvement Project (09-

10)

Calaveras Not Funded  $           36,697  $                  -    $             -   $36,697 Not Funded due to 

lack of bond sales

Central Contra Costa Transit 

Authority

Perimeter Security Contra Costa County 11-May  $         116,919  $                  -    $               7 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Chowcilla, City of Communication System Chowcilla Not Funded  $             8,352  $                  -    $             -   $8,352 Not funded due to lack 

of bond sales

Clovis, City of Clovis Transit Bus Stop Solar 

Lighting 

Clovis 11-May  $           73,950  $                  -    $           141 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Commerce, City of Video Surveillance System- Upgrade 

to Existing Transit Buses (09-10)

Commerce Not Funded  $           21,343  $          21,343  $             -   COMPLETE
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Corona, City of On- Board Video Surveillance 

Equipment

Corona Not Funded  $           38,448  $                  -    $             -   $38,448 Not funded due to 

lack of bond sales

Dinuba, City of Bush Shelters and Solar Lighting (09-

10)

Dinuba Not Funded  $           16,246  $                  -    $             -   $16,246 Not funded due to 

lack of bond sales

Eastern Contra Costa Transit 

Authority

Security Access Card System (09-10) Eastern Contra Costa Not Funded  $           47,440  $                  -    $             -   $47,440 Not funded due to 

lack of bonds sales

El Dorado County Transit Authority Emergency Back-Up Power for 

Transit Operations Base and 

Maintenance Facilities 

El Dorado 11-May  $         124,854  $                  -    $           516 Funding Received. Estimated 

Completion March 31, 2013. 

Elk Grove, City of Corporation Yard Security and Access 

Improvements Project (09-10)_

Elk Gove Not Funded  $           30,038  $                  -    $             -   $30,038 Not funded due to 

lack of bond sales

Escalon, City of Retrofit Two Buses and City 

Corporation Yard with New 

Surveillance System

Escalon 11-May  $           15,000  $                  -    $             25 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Fairfield, City of Video Surveillance System 

Components (09-10)

Fairfield Not Funded  $           16,557  $                  -    $             -   $16,557 Not funded due to 

lack of bond sales

Foothill Transit System Facility Hardening (09-10) Foothill Not Funded  $         327,193  $                  -    $             -   $327,193 Not funded due to 

lack of bond sales

Fresno Area Express (City) Secure Parking Fresno 11-May  $         577,096  $                  -    $             -   Funding Received. Estimated 

Completion March 31, 2013. 

Fresno County Rural Transit 

Agency

Multi- Frequency Emergency Radios 

(09-10)

Fresno Not Funded  $         169,843  $                  -    $             -   $169,843 Not funded due to 

lack of bond sales

Gardena, City of Facility interior security camera 

enhancements  (09-10)

Gardena Not Funded  $           76,732  $                  -    $             -   $76,732 Not funded due to 

lack of bond sales

Glenn County Security Cameras (09-10) Glenn Not Funded  $           23,081  $                  -    $             -   $23,081 Not funded due to 

lack of bond sales

Gold Coast Transit Building Key Card Electronic Lock 

System/Exterior Security Gate 

Upgrades

Ventura County 11-Jun  $           26,893  $                  -    $             35 Waiting on future funding to 

complete project
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Golden Gate Bridge, Highway and 

Transportation Authority

Advanced Communication 

Information System 

San Francisco 11-May  $         802,488  $        802,558  $             70 COMPLETE

Imperial County County of Imperial Bus Shelter 

Lighting Project 

Imperial County 11-May  $         133,338  $                  -    $             -   Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Inyo County Security Fencing for Bus Storage Area 

for Eastern Sierra Transit Authority 

Headquarters, Phase III

Inyo 11-Jun  $           15,039  $                  -    $             -   Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Kern County Bus Security Camera System Kern 11-May  $         143,087  $          71,775  $           487 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Kern Regional Transit Security Lighting, Fencing and Gates 

(09-10)

Kern Not Funded  $           59,961  $                  -    $             -   $59,961 Not funded due to 

lack of bond sales

Kern Regional Transit Security Cameras (09-10) Kern Not Funded  $         200,000  $                  -    $             -   $200,000 Not funded due to 

lack of bond sales

Kings County Area Public Transit 

Agency

Facility Security Enhancement Kings County 11-May  $           23,364  $                  -    $             74 Funding Received. Estimated 

Completion March 31, 2013. 

Lassen County LRB Communication Project Lassen 11-May  $           30,156  $          26,591  $             -   Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Livermore Amador Valley Transit 

Authority

Surveillance Equipment/Cameras at 

the Livermore Transit Center 

Livermore 11-May  $           36,696  $                  -    $             -   Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales



09/10 Mass Transit (6261-0002)

AGENCY NAME PROJECT TITLE

GEOGRAPHICAL 

LOCATION PAYMENT

 FUNDS

AWARDED 

 FUNDS

EXPENDED 

 INTEREST

EARNED PROJECT STATUS

Lodi, City of Transit Parking Structure Security 

System Infrastructure

Lodi Not Funded  $             3,731  $                  -    $             -   $3,731Not funded due to lack 

of bond sales

Lodi, City of Transit Parking Structure Security 

System Infrastructure 

Lodi 11-May  $           60,000  $                  -    $           196 Funding Received. Estimated 

Completion March 31, 2013. 

Lompoc, City of Transit Center/Vehicle Security 

Improvements 

Lompoc 11-Apr  $           56,241  $                  -    $           270 Funding Received. Estimated 

Completion March 31, 2013. 

Long Beach Transportation 

Company

Long Beach Public Transit - Purchase 

of Security and Safety Equipment 

Project 

Long Beach 11-May  $         371,122  $          48,213  $             25 Project is in progress. 

Completion is determined on 

future years bond sales.

Los Angeles County Metropolitan 

Transportation Authority

(A) Chemical Detection Pilot                                                                                                                                   

(B) Bus Division Generators                                                                                                                                                                 

(C) Union Station Gateway Elevator 

Monitoring System Upgrade                                                                                                          

(D) Chemical Detection Pilot Program                                                                                                                                                  

(E) Center street Counterterrorism 

Facility                                                                                                                                                         

(F) Mobile Command 

Post/Communications Platform 

Los Angeles 11-May  $    16,103,043  $     2,140,914  $        8,796 Project is in progress. 

Completion is determined on 

future years bond sales.

Madera, City Transit Bus Security Enhancement Madera Not Funded  $           43,521  $                  -    $             -   $43,521 Not funded due to 

lack of bond sales

Madera, County Transit Bus Security Enhancement Madera Not Funded  $           63,791  $                  -    $             -   $63,791 Not funded due to 

lack of bond sales

Manteca, City of Security System Infrastructure and 

Installation 

Manteca 11-May  $         110,000  $                  -    $             -   Funding Received. Estimated 

Completion March 31, 2013. 

Mendocino Transit Authority New Maintenance Facility (09-10) Mendocino Not Funded  $           80,487  $                  -    $             -   $80,487 Not funded due to 

lack of bond sales

Merced County Association of 

Governments

Security Enhancements Merced 11-May  $         206,289  $                  -    $           454 Waiting on future funding to 

complete project
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Modesto, City of Bus Facility Security Wall, Video, 

Gates and Lighting; Purchase Video 

Systems for New Buses

Modesto 11-May  $         439,032  $                  -    $           488 Funding Received. Estimated 

Completion March 31, 2013. 

Modoc County Transportation 

Agency

California Transit Security Program - 

California Transit Assistance Fund 

Modoc County 11-May  $             7,940  $            7,953  $             13 COMPLETE

Monterey - Salinas Transit MST Facilities System Security Monterey County 11-May  $         402,615  $          14,636  $        2,023 Funding Received. Estimated 

Completion March 31, 2013. 

Morongo Basin Transit Authority
Security Enhancements

Morongo 11-May  $           67,765  $            5,614  $             73 Waiting on future funding to 

complete project

Mountain Area Regional Transit 

Authority
Security Enhancements

Mountain 11-May  $         104,684  $                  -    $             -   Waiting on future funding to 

complete project

Napa County Transportation VINE Bus Yard Entry Security Phase 

I (09-10)

Napa Not Funded  $             9,803  $                  -    $             -   $9,803 Not funded due to 

lack of bond sales

Needles, City of Needles Area Transit Needles 11-May  $             7,608  $                  -    $             -   Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Nevada County Gold Country Stage (GCS) Transit 

Technology & Bus Stop 

Improvements Phase III

Placer County 11-May  $           72,167  $                  -    $           222 Waiting on future funding to 

complete project. 

North County Transit District Planning Design, and Implementation 

of Positive Train Control

Oceanside 11-May  $         860,494  $        380,627  $        2,120 Project is in progress. 

Completion is determined on 

future years bond sales.

Omnitrans Comprehensive Security Upgrades San Bernardino 11-May  $      1,318,312  $                  -    $           116 Project is in progress. 

Completion is determined on 

future years bond sales.
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Orange County Transportation 

Authority

(A) Install OBVSS with Live Feed 

Capability                                                                                                 

(B) Perimeter Security Upgrades and 

Gate Systems at Operating Bases                                                                                                          

(C) Control Center Security and 

Continuity of Operations 

Improvements 

Orange County 11-Jun  $      3,520,574  $                  -    $      29,338 Lack of future years bond 

sales is holding up projects. 

Estimated Completion: is 

determined on future bond 

sales

Palo Verde Valley Transit Agency Palo Verde Valley Transit Agency 

Security Cameras 

Palo Verde 11-Jun  $           22,734  $          17,578  $               7 Funding Received. Estimated 

Completion March 31, 2013. 

Paratransit Inc. (A) Facility Security Enhancement 

Project                                                                                                               

(B) Onboard, Digital Surveillance 

Systems 

Sacramento 11-May  $         200,000  $                  -    $             52 Project is in progress. 

Completion is determined on 

future years bond sales.

Porterville, City of Closed Circuit Security Cameras (09-

10)

Porterville Not Funded  $           42,959  $                  -    $             -   $42,959 Not funded due 

to lack of bond sales

Peninsula Corridor Joint Powers 

Board

Caltrain Right-of Way Fencing (09-

10)

San Mateo Not Funded  $         158,347  $                  -    $             -   $158,347 Not funded due 

to lack of bond sales

Peninsula Corridor Joint Powers 

Board

Cameras on Trains(09-10) San Mateo Not Funded  $           95,754  $                  -    $             -   $95,754 Not funded due 

to lack of bond sales

Peninsula Corridor Joint Powers 

Board

Additional Right of Way Fencing San Mateo 11-May  $         685,145  $                  -    $        1,719 Funding Received. Estimated 

Completion March 31, 2013. 

Placer, County of (Department of 

Public Works)

Onboard Surveillance System Placer County Not Funded  $             7,500  $                  -    $             -   $7,500 Not funded due to 

lack of bond sales

Placer, County of (Department of 

Public Works)

Onboard Surveillance System Placer County   7/11  $           74,686  $                  -    $           248 $7,500 Not funded due to 

lack of bond sales

Placer County Transportation 

Planning Agency

(A) Colfax Station Camera Security 

System                                                                                                       

(B) Rocklin Bus Stop Safety and 

Security Improvements

Placer County 11-Jun  $           46,095  $            3,726  $        3,529 Project is in progress. 

Completion is determined on 

future years bond sales.

Redding Area Bus Authority Security Cameras, Key Card Access, 

and Solar Lighting

Redding 11-May  $         153,561  $                  -    $             -   Waiting on future funding to 

complete project
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Redondo Beach, City of Bus Security Enhancements Redondo Not Funded  $           83,000  $                  -    $             -   $83,000 Not funded due to 

lack of bond sales

Riverside Transit Agency Operations and Facilities Security 

Improvements (09-10)

Riverside Not Funded  $         595,241  $                  -    $             -   $595,241 Not funded due to 

lack of bond sales

Riverside County Transportation 

Commission

Rail Station Surveillance and Security 

Upgrade 

Riverside 11-May  $         367,496  $                  -    $             19 Project is in progress. 

Completion is determined on 

future bond sales.

Riverside Transit Agency (A) Corona Transit Center Security 

System                                                                                                               

(B) Temecula Transit Center Security 

System                                                                                                                                      

(C) New Security Lighting for 

Maintenance Buildings at Riverside 

and Hemet Facilities 

Riverside 11-Apr  $         291,000  $                  -    $           280 Project is in progress. 

Completion is determined on 

future years bond sales.

Roseville, City of Roseville Corp Yard Security 

Improvements (09-10) 

Placer County 11-Jun  $           74,686  $                  -    $           339 Waiting on future funding to 

complete project

Roseville, City of Roseville Corp Yard Security 

Improvements (09-10) 

Placer County Not Funded  $           17,343  $                  -    $             -   $17,343 Not funded due to 

lack of bond sales

Sacramento Regional Transit 

District

(A) Hardening of the Bus Lots                                                                                                                                   

(B) Enhancement of Emergency 

Power Generation Operations 

Capabilities for Transit Operations 

Sacramento 11-Apr  $      1,595,350  $               250  $           912 Project is in progress. 

Completion is determined on 

future years bond sales.

San Benito County Local 

Transportation Authority

Transit Security and Communication Hollister  Not 

Funded 

 $           46,716  $                  -    $             -   $46,716 Not funded due to 

lack of bond sales

San Diego MTS - Bus CCTV for LRV and Wireless Nodes 

along Orange Line 

San Diego 11-Jun  $      2,700,000  $                  -    $        5,428 Funding Received. Estimated 

Completion March 31, 2013. 

San Diego MTS - BUS CCTV for LRV and wireless nodes 

along the Orange Line

San Diego  Not 

Funded 

 $           79,445  $                  -    $             -   $79,445 Not funded due to 

lack of bond sales

San Francisco Bay Area Rapid 

Transit District

Harden Critical Infrastructure San Francisco Bay 

Area

11-May  $      5,374,704  $        182,850  $             66 Funding Received. Estimated 

Completion March 31, 2013. 
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San Francisco Municipal 

Transportation Agency

(A) Surveillance Cameras                                                                                                                                          

(B) Site Hardening                                                                                                                                                                                   

(C) Emergency Command Equipment 

San Francisco 11-May  $      7,070,567  $                  -    $             -   Funding Received. Estimated 

Completion March 31, 2013. 

San Joaquin Regional Transit 

District

Business Continuity and Disaster 

Recovery Regional IT Operations

San Joaquin County 11-May  $         409,764  $          42,978  $        1,028 Funding Received. Estimated 

Completion March 31, 2013. 

San Luis Obispo Regional Transit 

Agency

Repeater and Radio Replacement San Luis Obispo 

County

11-May  $           61,787  $                  -    $             -   Funding Received. Estimated 

Completion March 31, 2013. 

San Luis Obispo Transit, City of SLO Transit Bus Radio System 

Replacement 

San Luis Obispo 

County

11-May  $         179,311  $                  -    $           205 Funding Received. Estimated 

Completion March 31, 2013. 

San Mateo County Transit District Sequoia Station Underground Garage 

Security Improvements (09-10)

San Mateo Not Funded  $         950,060  $                  -    $             -   $950,060 Not funded due to 

lack of bond sales

San Mateo County Transit District Integrated Security Center (09-10) San Mateo Not Funded  $         156,346  $                  -    $             -   $156,346 Not funded due to 

lack of bond sales

Santa Barbara Metro Automated Vehicle Location System 

(radio system)

Santa Barbara
11-May

 $         259,806  $                  -    $             -   Waiting on future funding to 

complete project

Santa Clara Valley Transit 

Authority

(A) SCADA Hardening and GPS 

Interface                                                                                                                  

(B) CCTV Video on Demand at 

Selected Light Rail Platforms 

Santa Clara County 11-May  $      3,452,491  $                  -    $      29,599 Funding Received. Estimated 

Completion March 31, 2013. 

Santa Cruz Metropolitan Transit 

District

Comprehensive Security and 

Surveillance System 

Santa Cruz County 11-May  $         440,505  $                  -    $        1,211 Funding Received. Estimated 

Completion March 31, 2013. 

Santa Maria Transit Surveillance and Security System for 

Transit Properties 

Santa Maria 11-May  $         116,119  $                  -    $           308 Funding Received. Estimated 

Completion March 31, 2013. 

Santa Monica Big Blue Bus Security Improvement Phase III Santa Monica 11-Jun  $         267,091  $        149,410  $        6,893 Funding Received. Estimated 

Completion March 31, 2013. 
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Santa Rosa, City of Transit Facility Surveillance System Santa Rosa 11-Jun  $           25,113  $                  -    $             -   No progress to report. Staff 

identifying a specific location 

and appropriate equip. to 

purchase. 

Sonoma County Video Surveillance System for 

Paratransit Vehicles 

Sonoma County 11-May  $           31,815  $                  -    $           111 Funding Received. Estimated 

Completion March 31, 2013. 

Sunline Transit Agency Safety and Security Transit 

Enhancement Project 

Palm Springs 11-May  $         406,216  $                  -    $           119 Not completed any portions of 

the project. Staff is 

researching equip. to be 

purchased

Tahoe Regional Planning Agency South Tahoe Area Transit Authority Placer County Dec-11  $           75,411  $                  -    $             -   Just received funds fro the 

November 2010 bond sale due 

to grantees lack of document 

submission

Tehama County Transportation 

Commission

Bus Stop Safety with ADA 

Improvements (Phase 2)

Tehama May-11  $           49,385  $                  -    $           271 Waiting on future funding to 

complete project

Torrance, City of Security Enhancements for Transit 

Facility

Torrance Jul-11  $         115,470  $                  -    $             -   Waiting on future funding to 

complete project

Tracy, City of Security Cameras Tracy 11-May  $           50,000  $                  -    $             -   Funding Received. Estimated 

Completion March 31, 2013. 

Trinity County Trinity Transit Route Awareness 

Improvement

Trinity Not Funded  $           11,507  $                  -    $             -   $11,507 Not funded due 

to lack of bond sales

Tulare , City of Lighted Bus Shelters Tulare County 11-Oct  $           46,447 Waiting on future funding to 

complete project

Tulare County Tulare County Area Transit Security 

Enhancements 

Tulare County 11-Jul  $         112,761  $                  -    $             -   Funding Received. Estimated 

Completion March 31, 2013. 

Tuolumne Transit District Facility Safety and Security 

Improvements

Tuolumne County 11-May  $           47,171  $                  -    $             -   Funding Received. Estimated 

Completion March 31, 2013. 

Visalia, City of Lighting Equipment at Bus Stops Visalia 11-Jun  $         119,264  $        110,115  $        9,149 Waiting on future funding to 

complete project
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Vallejo Transportation Program Vallejo Station, Bus Transfer 

Station/Transit Building Security 

Equipment 

Vallejo Not Funded  $         135,621  $                  -    $             -   Grantee has failed to submit 

proper documentation to 

receive funds. Project was on 

the November 2010 bond sale

Ventura County Transportation 

Commission

SLO Regional Transit Authority Bus 

Video System 

Ventura County 11-May  $         709,972  $                  -    $             -   Funding Received. Estimated 

Completion March 31, 2013. 

Victor Valley Transit Authority Security Cameras for Paratransit Fleet Victor Valley 11-May  $         254,835  $                  -    $           759 Not yet started the preparation 

of the solicitation documents

Wasco, City of Transportation First Response 

Emergency Surveillance System 

Wasco Not Funded  $         259,962  $                  -    $             -   $259,962 Not funded due 

to lack of bond sales

Western Contra Costa Transit 

Authority

Improving Maintenance and Vehicle 

Storage Facility 

Contra Costa County 11-Jun  $           56,773  $               866  $             41 Funding Received. Estimated 

Completion March 31, 2013. 

Woodlake, City of On- Board Video Surveillance 

Equipment

Woodlake Not Funded  $             5,797  $                  -    $             -   $5,797 Not funded due to 

lack of bond sales

Yolo County Transportation 

District

Facility Safety and Security 

Improvements (DAVIS) 

Yolo County Not Funded  $           71,688  $                  -    $             -   $71,688 Not funded due 

to lack of bond sales

Yolo County Transportation 

District

Metrolink Safety Enhancements Yolo County 11-May  $         120,486  $                  -    $           359 Funding Received. Estimated 

Completion March 31, 2013. 

Yuba - Sutter Transit Authority Facility Security Project Yuba and Sutter 

Counties

11-May  $         139,013  $          42,462  $           391 Funding Received. Estimated 

Completion March 31, 2013. 
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California Department of 

Transportation

San Joaquin Corridor Positive Train 

Control

Sacramento $2,100,000 $0 $0 0% completed. Est Mar '13.

Capitol Corridor Joint Powers 

Authority

Automated Ticket Validation

Fencing/Signage along ROW

Security Camera Installation at 

Stations

Wireless Network Development

Oakland $350,000

$563,781

$350,000

$800,000

$0

$0

$0

$0

$0

$0

$0

$0

(A) 5% completed. Est Mar 

'13.

(B) 80% completed. Est Mar 

'13.

(D) 0% completed. Est Mar 

'13.

(E) 0% completed. Est Mar 

'13.

San Joaquin Regional Rail 

Commission/Altamont Commuter 

Express

Stockton Station Track Extension 

Project

Alameda, Santa Clara 

and San Joaquin

$2,679,296 $0 $0 (A) Est Jun '12.

Southern California Regional Rail 

Authority

PTC Compatible Dispatch System

Sealed Corridor Project

Safety Retrofits of Metrolink Rolling 

Stock

Pacific Surfliner Corridor Positive 

Train Control

Purchase 20 Additional Trailer Cars

Los Angeles $3,356,923

$357,030

$100,000

$1,800,000

$900,000

$0

$0

$0

$0

$0

$0

$0

$0

$0

$0

(A) 12% completed. Est Dec 

'11.

(B) 0% completed (to $2M). 

Est Aug '12.

(C) 0% completed. Est Aug 

'12.

(D) 0% completed. Est Jun 

'12.

(E) 0% completed. Est Jun 

'12.
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San Francisco Bay Area Water 

Emergency Transportation 

Authority

San Francisco Berthing Facility

Construction of Terminal Facility 

Vessels

Operations and Maintenance Facilities

San Francisco $5,000,000

$5,000,000

$15,000,000

$0

$0

$0

$1,150 (A) 0% completed. Est Dec 

'20.

(B) 0% completed. Est Sep 

'14.

(C) 0% completed. Est Jun 

'13.
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Alameda Contra Costa Transit 

District

Transbay Transit Center Below- 

Grade Structure Seismic 

Performance (10-11) Alameda Not funded

 $        2,148,388 

Amador County Transportation 

Commission

Inter-Operational 

Communication and Emergency 

Preparedness Equipment and 

Coordination Efforts
Amador Not funded

 $             33,136 

Amador County Transportation 

Commission

Enhanced Passenger Safety and 

Security Systems (09-10) Amador Not funded
 $             33,136 

Auburn, City of On Board Cameras(10-11)

Placer Not funded

 $               8,852 

Beaumont, City of Pass Transit Agency (10-11)
Beaumont Not funded

 $             18,370 

Butte County Association of 

Governments

Security Measures at Regional 

Transit Facilities (10-11)
Butte Not funded

 $           181,978 

Calaveras Council of 

Governments

Bus Stop Improvement Phase 1 

(10-11) Calaveras Not funded
 $             36,697 

Central Contra Costa Transit 

Authority
Perimeter Security (10-11)

Contra Costa Not funded $116,919

Culver City, City of
Upgrades to Bus Security System 

and Cameras (10-11) Culver City Not funded
 $             66,090 

Dinuba, City of
Bus Shelters and Solar Lighting 

(10-11) Dinuba Not funded
 $             16,246 

Eastern Contra Costa Transit 

Authority

Security Access Card System (09-

10) Contra Costa Not funded

El Dorado County Transit 

Authority

Bus Stop Lighting and Security, 

Phase I ( 10-11) El Dorado Not funded
 $           124,854 

Elk Grove, City of

Corporation Yard Security and 

Access Improvements Project (10-

11) Sacramento Not funded

 $           483,006 

Fairfield, City of
Video Surveillance System 

Components (09-10) Fairfield Not funded
 $             16,557 

Foothill Transit System FacilityHardening (09-10)
Foothill Not funded 327,193.00

Fresno Area Express Secure Parking (10-11)
Fresno Not funded

 $           471,761 

Fresno Area Express Bus Stop Lighting(10-11)
Fresno Not funded

 $           100,000 

Fresno County Rural Transit 

Agency

Mobile Emeargency Electrical 

Generators (10-11) Fresno Not funded
 $             23,699 

Fresno County Rural Transit 

Agency

Compressed Natrual Gas 

Refueling Truck (10-11) Fresno Not funded
 $             23,699 

Golden Gate Bridge, Highway 

& Transportation District

Advanced Communication 

System (10-11)
San Fransico Not funded

 $           802,488 

Inyo County, Local 

Transportation Commission
Security Fencing (10-11)

Inyo Not funded
 $             15,039 

Lodi, City of
Transit Security Automated Fare 

Boxes (10-11) Lodi Not funded
 $           103,731 



Lompoc, City of Transit Center- Vehicle Security 

Improvements (10-11) Lompoc Not funded

 $             55,905 

Long Beach Transportation 

Company

Purchase of Security and Safety 

Equipment Project (10-11)
Lon Beach Not funded

 $           371,112 

Los Angeles County 

Metropolitan Transportation 

Authority

Metro Emergency Operation 

Center (10-11)
Los Angeles Not funded

 $      16,103,043 

Mc Farland
Transit Bus Storage Yard 

Security (10-11) Mc Farland Not funded
 $             53,000 

Madera, City of
Transit Bus Security 

Enhancement Madera Not funded
 $             43,521 

Madera County
Transit Security  Fence Project 

(10-11) Madera Not funded
 $             63,507 

Manteca, City of
Equipment and Construction (10-

11) Manteca Not funded
 $             65,000 

Modoc County Transportation 

Agency
Transit Security (10-11)

Modoc Not funded
 $               7,940 

Monterey-Salinas Transit
MST Facilities System Security- 

ITS- Upgrades (10-11)
Monterey Not funded

 $           402,615 

Morongo Basin Transit 

Authority
Mobile Surveillance (10-11)

Morongo Not funded
 $             26,633 

Mountain Area Regional 

Transit Authority

Security Provisions/ 

Enhancements (10-11) Mountian Not funded
 $             60,000 

Mountain Area Regional 

Transit Authority

Rehabilitation, Safety/ 

Modernization (10-11) Mountian Not funded
 $             15,000 

Napa County Transportation
VINE Bus Yard Entry Security 

Phase II (10-11)

Napa Not funded

 $               9,803 

Needles, City of Security Upgrades (10-11)
Needles Not funded

 $             75,000 

Nevada County Transit 

Services

Gold County Stage  Transit 

Technology & Bus Stop 

Improvements Phase IV(10-11)
Nevada Not funded

 $             85,111 

North County Transit District

Procure, Install, Test, 

Certification and Implementation 

of Positive Train Control (10-11)
North Not funded

 $           860,494 

Omnitrans
Safety and Security Upgrades (10-

11)

Santa Barbra Not funded

 $           128,566 

Orange County Transportation 

Authority

Control Center Facility 

Replacement (10-11) Orange Not funded
 $        3,520,578 

Paratransit Inc.
Onboard digital surveillance 

system (10-11) Sacramento Not funded $210,000

Palo Verde Valley Transit
Remote Site Secuity Surveillance 

Project (10-11) Riverside Not funded $21,368

Peninsula Corridor Joint 

Powers Board 
Cameras on Trains (10-11)

San Mateo Not funded
 $           939,246 



Placer, County of (Department 

of Public Works)
CCTV- Transit Facilities (10-11)

Placer Not funded

 $             73,460 

Placer, County of 

(Transportation Planning 

Agency) - Loomis, Town of

Depot Park & Ride Facility 

Security Camera System (10-11)

Placer Not funded

 $               4,051 

Placer, County of 

(Transportation Planning 

Agency) - Rocklin, City of

Bus Stop Safety and Security 

Project (10-11)

Placer Not funded

 $             33,658 

Placer, County of 

(Transportation Planning 

Agency) - Western Placer 

Consolidated Transportation 

Services Agency

Bus Stop Safety and Security 

Project (10-11)

Placer Not funded

 $               8,356 

Porterville, City of
Closed Circuit Security Cameras 

(09-10) Porter Not funded
 $             42,959 

Redondo Beach, City of 
Upgrades to Bus Security System 

and Cameras (10-11) Redondo Not funded
$9,133 

Riverside County 

Transportation Commission

Planning and Construction (10-

11) Riverside Not funded
 $           350,280 

Roseville, City of 
Mahanoy Park- Park and Ride 

Lighting Improvement (10-11)

Placer Not funded

 $             34,687 

Sacramento Regional Transit 

District

Rail Infrastructure Hardening, 

Surveillance and Monitoring(10-

11)

Sacramento Not funded $284,909

Sacramento Regional Transit 

District

Completing Electronic 

Messaging Sign Deployment (10-

11) Sacramento Not funded $846,927

San Benito County Local 

Transportation Authority

Transit Security and 

Communication

San Benito Not funded

 $             46,716 

San Bernardino Associated 

Governments

Redlands First Mile - Metro link 

Extension (10-11) San Bernardino Not funded
 $        1,459,313 

San Diego MTS - BUS

Barrier system at San Ysidro 

International border Transit 

Center San Diego Not funded

 $           457,526 

San Diego MTS - BUS Hand- held computer devices
San Diego Not funded

 $           457,526 

San Diego MTS - BUS Fiber Optic Link
San Diego Not funded

 $           400,000 

San Diego MTS - BUS
CCTV at Grossmont Transit 

Center San Diego Not funded
 $           150,000 

San Diego MTS - BUS Blue Line Wireless Nodes
San Diego Not funded

 $           400,000 

San Diego MTS - BUS
Upgrade Operations Control 

Center (10-11) San Diego Not funded
 $           114,000 



San Diego MTS - BUS Upgrade Surveillance Cameras
San Diego Not funded

 $           300,000 

San Diego MTS - BUS
Upgrade Trolley Station CCTV 

Coverage San Diego Not funded
 $           400,000 

San Diego MTS - BUS
Transit Store Security 

Improvement San Diego Not funded
 $           100,000 

San Francisco Bay Area Rapid 

Transit District (B.A.R.T.)

Critical Infrastructure Hardening 

(10-11)
San Fransico Not funded

 $        5,374,704 

San Francisco Municipal 

Transportation Agency

Security and Safety 

Enhancements (10-11) San Fransico Not funded
 $        7,070,567 

San Joaquin Regional Transit 

District

Automated Vehicle Location 

System (10-11) San Joaquin Not funded
 $           315,000 

San Joaquin Regional Transit 

District

Real Time Passenger Information 

System (10-11) San Joaquin Not funded
 $           139,764 

San Luis Obispo, City of (SLO 

Transit)

SLO Transit Facility Safety- 

Security Project San Luis Obispo Not funded
 $             48,076 

San Luis Obispo Regional 

Transit Agency

Transit Facility Safety- Security 

Project (10-11) San Luis Obispo Not funded
 $             48,076 

San Mateo County Transit 

District (Sam Trans)

Central Office Access Control 

(10-11) San Mateo Not funded
 $           350,000 

San Mateo County Transit 

District (Sam Trans)

Receptionist Area Security 

Improvements Project 2 of 3 (10-

11) San Mateo Not funded

 $           300,000 

San Mateo County Transit 

District (Sam Trans)

Integrated Security Center 3 of 3 

(10-11) San Mateo Not funded
 $           456,406 

Santa Barbara Metropolitan 

Transit District

Automated Vehicle Location 

System (10-11) Santa Barbra Not funded
 $           259,262 

Santa Clara Valley Transit 

Authority

CCTV Surveillance Equipment 

and Related Connectivity (10-11)
Santa Clara Not funded

 $        2,029,471 

Santa Clara Valley Transit 

Authority

Radio System Installation (10-

11) Santa Clara Not funded
 $        1,300,000 

Santa Cruz Metropolitan 

Transit District

Video Surveillance and 

Fencing(10-11) Santa Cruz Not funded
 $           440,505 

Santa Maria, City of (Santa 

Maria Transit)
Security Fencing (10-11)

Santa Maria Not funded
 $           116,998 

Santa Monica Big Blue Bus
Security Improvements Phase IV 

(10-11) Santa Monica Not funded
 $           267,091 

Santa Rosa, City of
Safety and Security 

Improvements at Transit Center

Santa Rosa Not funded

 $             25,113 

Sonoma, County of Video Security System (10-11)
Sonoma Not funded

 $             31,815 

Sunline Transit Agency

Bus Stop Improvement and 

Physical Security Enhancement 

(10-11)

Palm Springs Not funded

 $           394,927 

Tahoe Regional Planning 

Agency (TRPA)

Tahoe Transportation District-

TRPA (10-11) Placer Not funded
 $             53,779 

Tahoe Regional Planning 

Agency (TRPA)

CCTV- Transit Facilities 

PLACER (10-11) Placer Not funded
 $             21,652 

Tehama County Transportation 

Commission

Maintenance Facility Security 

and Planning Bus Stop Safety 

Phase 3 (10-11) Tehama Not funded

 $             49,385 



Tracy, City of
Transit Station Fiber Optic Cable 

Installation Phase I (10-11)
Tracy Not funded

 $             25,000 

Trinity County
Trinity Transit Route Awareness 

Improvement (10-11)

Trinity Not funded

 $             11,507 

Tulare, City of Security Enhancements (10-11)

Tulare Not funded

 $           112,761 

Ventura County Transportation 

Commission

Line Grade Crossing 

Rehabilitation(10-11)

Ventura Not funded

 $           709,972 

Victor Valley Transit Authority
Safety and Security Upgrades (10-

11)

Victor Valley Not funded

 $             18,692 

Visalia, City of
Bus Stop Lighting and AVL (10-

11) Visalia Not funded
 $           119,264 

Woodlake, City of
On- Board Video Surveillance 

Equipment

Woodlake Not funded

 $               5,797 

Yolo County Transportation 

District

Bus Stop and Facility Safety and 

Security Improvements, 

including applying for City of 

Davis funds  (10-11)
Yolyo Not funded

 $           192,271 

Yuba-Sutter Transit Authority
Mobile Communications 

System(10-11) Sutter Not funded
 $           139,462 



FUNDS

EXPENDED

INTEREST

EARNED PROJECT STATUS

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.



$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 07-08 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.



$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 07-08 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 07-08 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.



$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale.



$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale. Can't 

finish 09-10 project 

with out thes funds

$0 $0

Not funded due to lack 

of bond sale.



10/11 Heavy Rail (6361-0001)

AGENCY NAME PROJECT TITLE

GEOGRAPHICAL 

LOCATION PAYMENT

FUNDS

AWARDED

Altamont Commuter 

Express/San Joaquin 

Regional Rail Commission

(A) Hardware & Dispatch 

Upgrade                                                              

(B) Camera Surveillance 

Equipment San Joaquin County $0 $1,167,148

Capitol Corridor Joint 

Powers Authority

(A) Installation of Fencing and 

Signage along Right of Way and 

Capitol Corridor Stations Pahse 

III                  (B) Northern 

California Security Operations 

Command Center                          

C- OnBoard 

CommunicationSafety and $0 $1,934,422

Department of 

Transportation

San Joaquin Corridor Positive 

Train Control from Bakersfield to 

Port of Chicago $0 $4,029,360

Southen California 

Regional Rail Authority

Purchase 20 additional CEM style 

Trailer Cars from H-Rotem Los Angeles County $0 $7,869,070



FUNDS

EXPENDED

INTEREST

EARNED PROJECT STATUS

$0 $0 Projects not funded due to lack of bond sale

$0 $0 Projects not funded due to lack of bond sale

$0 $0 Projects not funded due to lack of bond sale

$0 $0 Projects not funded due to lack of bond sale



10/11 Heavy Rail (6361-0003)

AGENCY NAME PROJECT TITLE

GEOGRAPHICAL 

LOCATION PAYMENT

FUNDS

AWARDED

FUNDS

EXPENDED

Water Emergency 

Transportation 

Authority

(A) Construction of 

Terminal Facilities and 

Vessels for the Berkeley 

Ferry Services                            

(B) San Francisco Berthing 

Facilties                                                

C- Operations and 

Maintenance Facilities San Francisco $0 $25,000,000 $0



INTEREST

EARNED PROJECT STATUS

$0 Projects not funded due to lack of bond sale


